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Council Meeting – September 11, 2018 

Subject:   Long Point Causeway and Bridge  
  Class Environmental Assessment and Repair Status 
Report Number:  P.W. 18-53  
Division: Public Works 
Department:  Engineering 
Purpose:      For Decision 
 

Executive Summary: 
This Report is to provide Council with an update on the incurred expenses related to the 
Long Point Causeway Bridge emergency repair, and to outline the status of the Class 
Environmental Assessment (Class EA) for the bridge replacement and the resurfacing 
of the Causeway.   

Discussion:  
A Municipal Class EA was commenced in 2017 to seek stakeholder input to the 
resurfacing of the Long Point Causeway and the replacement of the Long Point 
Causeway Bridge.  The Class EA Notice of Completion was published on August 22, 
2018, with a closing date of October 3, 2018.  The Class EA Project File Report 
(PFR)(“Rehabilitation of the Long Point Causeway from Lakeshore Road to Erie 
Boulevard, including the Replacement of the Long Point Causeway Bridge over Big 
Creek”) documents the findings of the Class EA and was placed on display at three 
locations (Delhi, Port Rowan and Simcoe). Electronic versions were also distributed to 
Council, and to other parties requesting.  Practical limitations prevent distribution of the 
appendices, noting they are available at the three viewing locations. 
 
During the stakeholder review period, replies will be provided to questions received.  
The Notice provides information with respect to further steps (“Part II Order”) 
stakeholders may take should they feel that their issues have not been adequately 
addressed. 
 
As noted below, it is recommended that Council formally endorse the conclusions of the 
Class EA.  This is not explicit approval of the costs related to the construction, but rather 
to receive Council acceptance of the conclusions. 
 
The road resurfacing and bridge replacement projects are in the current ten-year capital 
plan.  The project descriptions, including the addition of paved shoulders on the 
Causeway, are similar to that in the capital plan Project Details.  The Causeway 
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resurfacing was identified for 2018 construction, but was deferred to 2019due to the 
need to complete the Class EA investigations.  The bridge is currently in the 2024 
capital plan.  Further to Resolution 7 from the July 10, 2018 Regular Council meeting, 
staff have prepared the draft 2019 Capital Budget with the bridge construction advanced 
to 2019.   
 
Staff intend to issue a Request for Proposals (RFP) to award the road and bridge 
reconstruction design to a single consultant.  To expedite the project, the RFP is 
expected to be issued during the review period of the Notice of Completion, such that 
an award for the design may be made once it has been confirmed that no comments 
were received during the review period that would require changes to the project. 
 
The following is to provide Council with an update on the costs to date for the actions 
taken with respect to the Long Point Bridge.  These costs include the services of G. 
Douglas Vallee Limited to design and oversee the interim measures to return the bridge 
to two-lane service, and Robert M. Simon Construction Limited for immediate measures 
for traffic control (temporary traffic signals and delineation) when the situation was first 
identified as well as the eventual construction involving the installation of “rig mats”, 
approach ramps and speed humps. 
 
To date, the costs (prior to HST) are: 
 
G. Douglas Vallee Limited:      $48,200.97 
Robert M. Simon Construction Ltd:  $299,700.08   
 
    Total:  $347,901.05 
 
The following is noted with respect to related actions: 
 

1. Council has approved (PW 18-38) a speed reduction at the bridge to 30 
kilometres per hour.  

 
2. The temporary traffic lights (placed on continuous flashing yellow after the 

reopening of both lanes) have been retained at a cost of about $3,000 per month.  
Staff have  reviewed the need for these lights with the consultant and as it 
appears that there are no immediate needs to use these lights for single lane 
control, these lights will be removed, however to improve driver awareness, the 
feasibility and cost effectiveness of traditional pole mounted fixtures is being 
investigated.            

 

Financial Services Comments:  
At this time there are no further direct financial implications regarding staff’s updates on 
the status of the actions and costs related to the Long Point Causeway Bridge 
emergency repairs in response to structural issues, and to provide the status of the 
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Class Environmental Assessment (Class EA) for the bridge replacement and the 
resurfacing of the Causeway. 
 
As identified above, the costs to date are approximately $347,901.05 with respect to the 
emergency work completed for the Long Point Causeway Bridge.   Once the final work 
has been completed and final costs determined, funding will be provided from the Gas 
Tax Revenue Reserve Fund. 
 
It should be noted that the Approved 2018 Capital Plan includes a total budget of 
$3,750,000 for the asphalt resurfacing and road reconstruction for the Long Point 
Causeway.  In addition, as directed by Council, the Proposed 2019 Capital Plan which 
will be presented to Council in December for consideration includes $6,700,000 for the 
Long Point Causeway Bridge replacement and widening scheduled to be completed in 
2019 along with the road reconstruction.     

Interdepartmental Implications:  
None. 

Consultation(s):  
Not applicable. 

Strategic Plan Linkage:  

The reconstruction of both the bridge and causeway will ensure safe access and egress 
for the Long Point Community, thereby addressing and supporting Goal #2, “Improved 
Essential Infrastructure”. 

Conclusion:  
The Notice of Completion of the Class Environmental Assessment has been published.  
Council endorsement of the conclusions is recommended. 
 
The costs to date of the measures taken at the Long Point Causeway Bridge are 
approximately $347,901.05. 
 
Recommendation(s): 
 
THAT Report PW 18-53 “Long Point Causeway and Bridge Class Environmental 
Assessment and Repair Status” be received as information; 
 
AND THAT Council endorse the conclusions of the Class Environmental Assessment 
report “Rehabilitation of the Long Point Causeway from Lakeshore Road to Erie 
Boulevard, including the Replacement of the Long Point Causeway Bridge over Big 
Creek”, as identified in the Notice of Completion, published August 22, 2018. 

Attachment(s): None. 
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Submitted By: 
Christopher Baird, CET, EC.D. 
Acting General Manager 
Public Works  
For more information, call: 
519-582-2100 ext. 1100 
. 

Prepared By: 
Gary Houghton, P.Eng. 
Director, Engineering  
For more information, call:  
519-582-2100 ext. 1600 
.  
. 
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